COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2021

ESTI MATE SUMVARY 16: 41: 54
CONTI D C22422R ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 22422R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.5 DAYS TI ME ALLOW 70 WORK DAYS
US 160 WC TUNNEL EAST RESURFAC PERCENT TIME:  96.43 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPP1602- 169
US 160 WC TUNNEL EAST RESURFAC
NAMVE OF ROAD:
PROJECT COUNTI ES: M NERAL R O GRANDE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 03/ 2021 DATE TI ME STARTED 07/13/2020
2273 RI VER ROAD DATE LET 04/ 02/ 2020 DATE WORK BEGAN
DATE AWARDED 04/ 17/ 2020 DATE TI ME SToppep 10/21/2020
DATE CONTRACT EXECUTED 05/ 04/2020 DATE ACCEPTED 10/ 21/ 2020
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 13/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 360, 426. 98 PARTI Cl PATI NG $ 6, 360, 427. 01 $ 0. 00
AWARD PRQIECT AMT: $  6,333,543. 94 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 6, 360, 427. 01 0.00
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 360, 427. 01 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 95, 003. 16
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 360, 427. 01 95, 003. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 360, 427. 01 95, 003. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95, 003. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22422R-BID ESTI MATE RUN 02/ 03/ 2021
PRQJECT: NHPP1602- 169 ESTI MATE NO 0005 16: 41: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 559. 000 559. 000
EACH 0. 000 0.00
7.58000 559. 000 4,237.22
0010 202-00201 Renoval of Curb 220. 000 220. 000
LF 0. 000 0. 00
11. 00000 220. 000 2,420.00
0015 202-00215 *Renoval of Concrete Pavenent (Pl aning) 444.000 444.000
5% 0. 000 0.00
21. 38000 444,000 9,492.72
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 1, 754. 000 1, 754. 000
SY 0. 000 0. 00
9.11000 1, 754. 000 15,978. 94
0025 202-00810 *Rerpval of Ground Sign 3. 000 3. 000
EACH 0. 000 0.00
167. 84000 3. 000 503. 52
0030 202-00821 *Rermoval of Sign Panel 85. 000 85. 000
EACH 0. 000 0. 00
108. 29000 85. 000 9, 204. 65
0035 202-01130 *Renoval of Guardrail Type 3 8, 135. 000 8, 135. 000
LF 0. 000 0.00
7.04000 8, 135. 000 57, 270. 40
0040 202-01300 *Renpval of End Anchorage 29. 000 29. 000
EACH 0. 000 0. 00
308. 62000 29. 000 8, 949. 98
0045 203-01140 Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
123. 28000 0. 000 0. 00
0050 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
117.87000 0. 000 0. 00
0055 203-01597  *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

676. 79000 0. 000 0. 00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22422R-BI D ESTI MATE RUN 02/ 03/ 2021
PRQIECT: NHPP1602- 169 ESTI MATE NO 0005 16:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
90. 17000 0. 000 0. 00
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 190. 000 190. 000
LF 0. 000 0. 00
4.93000 190. 000 936. 70
0070 208-00020 *Silt Fence 200. 000 200. 000
LF 0. 000 0. 00
2. 08000 200. 000 416. 00
0075 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0. 00
0080 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
541. 43000 1. 000 541. 43
0085 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 954. 46000 0. 000 0. 00
0090 208-00071 Mai nt enance Aggregate (Vehicle Tracki ng Pad) 0. 000 0. 000
cY 0. 000 0. 00
124. 57000 0. 000 0. 00
0095 208-00103 *Renpval and Disposal of Sedinent (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
62. 37000 40. 000 2,494.80
0100 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00
148. 14000 40. 000 5,925. 60
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
166. 41000 0. 000 0. 00
0110 208-00107 Removal of Trash 0. 000 0. 000
HOUR 0. 000 0. 00

234.82000 0. 000 0. 00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22422R-BI D ESTI MATE RUN 02/ 03/ 2021
PRQIECT: NHPP1602- 169 ESTI MATE NO 0005 16:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-01170 Reset Cuardrail Type 7 40. 000 40. 000
LF 0. 000 0. 00
32. 16000 40. 000 1, 286. 40
0120 210-04010 Adj ust Manhol e 16. 000 16. 000
EACH 0. 000 0. 00
2,480. 98000 16. 000 39, 695. 68
0125 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2,097.29000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 395. 25000 0. 000 0. 00
0135 213-00003 *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3,403. 37000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
9. 45000 0. 000 0. 00
0145 240-00000 *Wldlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
121. 28000 5. 000 606. 40
0150 304-09014  Aggregate Base Course (Special) 3, 829. 000 3, 829. 000
TON 0. 000 0. 00
40. 22000 3, 829. 000 154, 002. 38
0155 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 184. 000 184. 000
TON 0. 000 0. 00
248. 18000 184. 000 45, 665. 12
0160 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
162. 22000 0. 000 0. 00
0165 403-34731 Hot M x Asphalt (Gading SX) (75) (PG 58-34) 20, 502. 440 20, 502. 440
TON 0. 000 0. 00

109. 00000 20, 502. 440 2,234,765. 96



CONTI D

ROADWAY

CAT NO0200

0170 403-36721

0171

408- 01000

0175

411-10255

0180

606- 00302

0181

606- 00350

0185

606- 01370

0190

606- 01385

0195

606- 01390

0200

606- 01460

0205

606- 02003

0210 607-11525

C22422R

NHPP1602- 169

COLORADO DEPARTMENT OF TRANSPORTATI ON

22422R-BI D

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Hot M x Asphalt (G ading ST)(75) (PG 58-28) 15, 253. 160
TON
108. 50000
Hot Joint-Crack Sealant New Item - New Crack Seal Item 0. 830
TON
4, 600. 00000
Enul sified Asphalt (Sl ow Setting) 11, 032. 000
GAL
2.17000
*Quardrail Type 3 (31 Inch Mdwest Guardrail System 6, 913. 000
LF
46. 02000
*Gdrail Ty 3 (D) (6-3) New Item- New Medi an Guardrail 238. 000
Item
LF
63. 75000
*Transition Type 3G 9. 000
EACH
3, 790. 01000
*Transition Type 3J 2.000
EACH
1, 732. 58000
*End Anchorage Type 3K 1. 000
EACH
2, 382. 29000
*Medi an Ter mi nal 8. 000
EACH
8, 121. 46000
*End Anchorage (Nonfl ared) 20. 000
EACH
3, 627. 58000
*Fence (Plastic) 0. 000
LF

2.85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15, 253. 160
0. 000

15, 253. 160

0. 830
0. 000
0. 830

11, 032. 000
0. 000
11, 032. 000

6, 913. 000
0. 000
6, 913. 000

238. 000
0. 000
238. 000

9. 000
0. 000
9. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

8. 000
0. 000
8. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 02/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:41: 54

AMOUNT

1, 654, 967

3,818

23,939

318, 136

15,172

34,110

3, 465

2,382

64, 971.

72,551.

86

00

44

26

50

09

16

29

68

60

.00



CONTI D

ROADWAY

CAT NO0200

0215 609-60011

0220

612- 00001

0225

612-00002

0230

612- 00003

0235

612-00031

0240

612- 00032

0245

612-00033

0250

614- 00011

0255

614-00012

0260

614- 01512

0265 614-01522

C22422R

Curb

22422R-BI D
NHPP1602- 169

| TEM
DESCRI PTI ON

Type 6 (Section M

*Del i neator (Type I)

*Del i neator (Type Il)

*Del i neator (Type II1)

*Delineator (Type |) (Extra Height)
*Del i neator (Type Il1) (Extra Height)

*Del ineator (Type Il1) (Extra Height)
*Si gn Panel (Class I)

*Sign Panel (Class I1)

*Steel Sign Support (2-Inch Round)(Post)
*Steel Sign Support (2-1nch Round)(Socket)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
294. 000
LF
34. 65000
337. 000
EACH
22. 74000
76. 000
EACH
27.07000
169. 000
EACH
31. 40000
43.000
EACH
45. 48000
44. 000
EACH
54. 14000
42.000
EACH
62. 81000
0. 000
SF
19. 49000
619. 000
SF
23. 82000
0. 000
LF
16. 24000
0. 000
EACH

102. 87000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

294. 000
0. 000

294. 000

. 000
0. 000
. 000

76. 000
0. 000
76. 000

. 000
0. 000
. 000

43. 000
0. 000
43. 000

44.000
0. 000
44. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 02/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:41: 54

AMOUNT

10, 187

7,663

2,057

5, 306

1, 955

2,382

2,638

14,744

10

38

32

60

64

16

02

.00

58

.00

.00



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22422R-BI D ESTI MATE RUN 02/ 03/ 2021
PRQIECT: NHPP1602- 169 ESTI MATE NO 0005 16:41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 108. 000 108. 000
LF 0. 000 0.00
23.82000 108. 000 2,572.56
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 9. 000 9. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
247. 98000 9. 000 2,231.82
0280 614-80385 *Rumbl e Strip 0. 000 0. 000
LF 0. 000 0. 00
6. 59000 0. 000 0. 00
0285 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
613, 000. 00000 1.000 613, 000. 00
0290 626-01114  *Public Information Managenent (Tier |V) 98. 000 98. 000
DAY 0. 000 0.00
74.72000 98. 000 7,322.56
0295 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 2, 695. 000 2, 695. 000
GAL 0. 000 0. 00
49. 81000 2,695. 000 134, 237.95
0300 627-00019 *Paverent Marking Paint (H gh Build)(lnlaid) 1, 415. 000 1,415. 000
(Permanent) GAL 0. 000 0. 00
124. 53000 1, 415. 000 176, 209. 95
0305 627-30105 *Paverent Marking Paint (Wrd-Synbol) (Inlaid) 1, 106. 000 1, 106. 000
SF 0. 000 0. 00
20. 30000 1, 106. 000 22,451. 80
0310 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 744. 000 744.000
Line) (Inlaid)
SF 0. 000 0.00
15. 32000 744.000 11, 398. 08
0315 630-00000  *Fl aggi ng 2, 786. 000 2, 786. 000
HOUR 0. 000 0. 00
23. 82000 2,786. 000 66, 362. 52
0320 630-00007 *Traffic Control Inspection 34.000 34.000
DAY 0. 000 0.00

108. 29000 34.000 3, 681. 86



CONTI D

CAT NO0200

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

0375

630- 00012

630- 80341

630- 80342

630- 80359

630- 80360

630- 80363

630- 80377

630- 80380

630- 80511

700- 70010

700- 70012

C22422R

22422R-BI D
NHPP1602- 169

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Water Filled Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent |ncentive Snpothness

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65. 000
DAY
1, 611. 30000
36. 000
EACH
37. 90000
10. 000
EACH
37. 90000
198. 000
DAY
59. 56000
24. 000
EACH
21. 66000
0. 000
EACH
37. 90000
0. 000
LF
162. 43000
82. 000
EACH
5. 41000
1. 000
LS
8, 121. 46000
0. 000
FA
1. 00000
173, 875. 120
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65. 000
0. 000
65. 000

36. 000
0. 000
36. 000

10. 000
0. 000
10. 000

198. 000
0. 000
198. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

82. 000
0. 000
82. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

173,875.120
0. 000
173, 875.120

Page 8

ESTI MATE RUN 02/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:41: 54

AMOUNT

104, 734

1,364

379.

11,792

519

443.

8,121.

173, 875

50

40

00

88

84

.00

.00

62

46

.00

12



CONTI D: C22422R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22422R-BI D ESTI MATE RUN 02/ 03/ 2021
PRQIECT NHPP1602- 169 ESTI MATE NO 0005 16: 41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0380 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700-70023 F/ A On-The-Job Trai nee 9, 600. 000 9, 600. 000
FA 0. 000 0. 00
1. 00000 9, 600. 000 9, 600. 00
0395 700- 70025 F/ A Quality Incentive Paynent 105, 896. 880 105, 896. 880
FA 0. 000 0. 00
1. 00000 105, 896. 880 105, 896. 88
0400 700- 70060 *F/ A Adjust Uilities by Cthers 5, 200. 000 5, 200. 000
FA 0. 000 0. 00
1. 00000 5, 200. 000 5, 200. 00
0405 700-70111 Project First Program Project First 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 296, 240.38 $ 0.00$ 6, 296, 240. 38
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0415 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 485. 84000 1. 000 32,485. 84
0420 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
27,071. 53000 1. 000 27,071.53
0425 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,629. 23000 1. 000 4,629. 23
CAT 0400 CURRENT AMT $ 64, 186.60 $ 0.00% 64, 186. 60

PROQIECT TOTAL

CURRENT AMI $ 6, 360, 426. 98 $ 0.00$ 6, 360, 426. 98



